

InitialProjectPlanningTemplate

Date	2July2026
TeamID	XXXXXX
ProjectName	EduGenie – Google Gemini Powered Learning Assistant
MaximumMarks	5Marks

ProductBacklog,SprintScheduleandEstimation

Use the following sprint plan for the EduGenie – Google Gemini Powered Learning Assistant project.

User		Story Points	Team Member	Start End	
No.				02-	03-
Sprint-1	Project Setup USN-1	2	Shaik Karishma	07-	07-
	Gemini API, and initialize the			2026	2026
Sprint-2	AI Modules		Rai Durga Prasad	03-	03-
	USN-2	5		07-	07-
Sprint-3	Educational Features		Madhuri Reddi	2026	2026
	USN-3	5		4-07-	4-07R
Sprint-4	Frontend Development			2026	2026
	USN-4	4			

Sprint-5

Testing & Deployment

JavaScript, and integrate it with the FastAPI backend.
Perform testing, fix bugs, optimize performance, and deploy the

USN-53

EduGenie application using Uvicorn and FastAPI.

Ashok Surla

5-07-20265-07-2026R

Sprint

Epic

Story

User Story / Task

Priority

Medium

Ashlesha Veedhi

6-07-20266-07-2026

Date

Date